



**"Exploring the Universe with the
world's largest radio telescope"**

2010

Annual WP2 Meeting

WP2.7 Overall Planning

Kobus Cloete

27 October 2010



Overview of talk

SPDO

- Development of overall integrated plan and schedule
- Milestones and deliverables

- Work, milestones and deliverables described in PrepSKA FP7 Revised Description of Work.
- Plans are in various phases of development and finalisation (such as PAFSKA, DVA, AAVP)
- Other plans also in preparation
- Integration of plans and schedules
- Management against the plans and schedules
- Deadline set by SSEC to have integrated plan: mid December 2010.

Milestone no.	Milestone name	Delivery date	Expected delivery date
2.1.1	System Concept Design review (CoDR)	T+22	T+34 (Feb 2011)
2.1.2	System Requirements review (SRR)	T+36	T+46 (Feb 2012)
2.1.3	System Preliminary Design	T+45	T+57 (Jan 2013)
2.2.1	CoDR Report for the DVP	T+26	T+38 (Jun 2011)
2.2.2	SRR Report for the DVP	T+45	T+51 (Jul 2012)
2.3.1	CoDR Report for the AAVP	T+30	T+36 (Apr 2011)
2.3.2	SRR Report for the AAVP	T+45	T+49 (May 2012)
2.4.1	CoDR for Signal Transport & Networks	T+26	T+40 (Aug 2011)
2.4.2	SRR for Signal Transport & Networks	T+42	T+55 (Nov 2012)
2.4.3	Final STaN PrepSKA wrap up Report	T+45	T+45
2.5.1	CoDR Report for Digital Signal Processing	T+26	T+36 (Apr 2011)
2.5.2	Final DSP PrepSKA Wrap up report	T+45	T+45
2.6.1	CoDR Report for Software & Computing	T+33	T+41 (Sept 2011)
2.6.2	Final Software & Computing PrepSKA wrap up report	T+45	T+45
2.7.1	Periodic Progress Reports on WP2 tasks	T+18, T+45	T+45
2.7.2	Annual Project Plans for WP2 tasks	T+21, T+33	T+33



2011 Deliverables

SPDO

Milestone no.	Milestone name	Delivery date	Expected delivery date
2.1.1	System Concept Design review (CoDR)	T+22	T+34 (Feb 2011)
2.1.2	System Requirements review (SRR)	T+36	T+46 (Feb 2012)
2.1.3	System Preliminary Design	T+45	T+57 (Jan 2013)
2.2.1	CoDR Report for the DVP	T+26	T+38 (Jun 2011)
2.2.2	SRR Report for the DVP	T+45	T+51 (Jul 2012)
2.3.1	CoDR Report for the AAVP	T+30	T+36 (Apr 2011)
2.3.2	SRR Report for the AAVP	T+45	T+49 (May 2012)
2.4.1	CoDR for Signal Transport & Networks	T+26	T+40 (Aug 2011)
2.4.2	SRR for Signal Transport & Networks	T+42	T+55 (Nov 2012)
2.4.3	Final STaN PrepSKA wrap up Report	T+45	T+45
2.5.1	CoDR Report for Digital Signal Processing	T+26	T+36 (Apr 2011)
2.5.2	Final DSP PrepSKA Wrap up report	T+45	T+45
2.6.1	CoDR Report for Software & Computing	T+33	T+41 (Sept 2011)
2.6.2	Final Software & Computing PrepSKA wrap up report	T+45	T+45
2.7.1	Periodic Progress Reports on WP2 tasks	T+18, T+45	T+45
2.7.2	Annual Project Plans for WP2 tasks	T+21, T+33	T+33



Milestones and Deliverables

SPDO

- To achieve milestone the relevant review should have been conducted
- Following the review a report, which will include the Review Panel report, will be developed and delivered to the EC in fulfillment of the milestone.
 - Report submitted to SPDO
 - SPDO submit report to PrepSKA coordinator
 - Discuss on PrepSKA Board meeting
 - Submit to EC

