



"Exploring the Universe with the world's largest radio telescope"

**2011**  
**SKA System delta CoDR**  
**Management Plans**

Kobus Cloete

24 February 2011



# Management Plans

SPDO

- Risk Register
- System Engineering Management Plan (SEMP)
- Logistics Engineering Management Plan (LEMP)
- Risk Management Plan (RMP)
- PREPSKA Documentation Standards, Handling And Control
- Project Dictionary
- Strategy to Proceed to the Next Phase
- WP2 Project Plan



# Management Plans

SPDO

- Risk Register – earlier presentation
- System Engineering Management Plan (SEMP)
- Logistics Engineering Management Plan (LEMP)
- Risk Management Plan (RMP) – earlier presentation
- PREPSKA Documentation Standards, Handling And Control
- Project Dictionary
- Strategy to Proceed to the Next Phase – earlier presentation
- WP2 Project Plan – earlier presentation



## SEMP and LEMP

SPDO

- System Engineering Management Plan
  - Minor rework since Feb 2010 CoDR
  - Is a living document and will be updated regularly
  - Has been adopted and rolled out across the project
  - Series of CoDRs this year and a System Requirements Review scheduled for March 2012
- Logistics Engineering Management Plan
  - Has not changed since Feb 2010 CoDR
  - Link closely with Operational Concepts
  - Will be updated during the next phase



# Document Handling and Dictionary

SPDO

- PrepSKA Document Standards, Handling And Control
  - Has not changed since Feb 2010 CoDR
  - Still applicable and being used
- Dictionary
  - Purpose
    - To capture acronyms and terminology being used within the project
    - To serve as guideline for the use of acronyms and terminology in project documentation in future.
  - First draft published for this review
  - Will be reviewed and updated regularly



Thank you

SPDO

